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M-35-95-01 Do not .blue ink. Type or p rint using blsek inL Feb. 13, 1995

Originator	 Phone

S.E. Bullard

Class of Change

[ ] I - Signatories	 M II - Project Manager	 [ ] III - Unit Manager

Change Title
M-35-04 Change Package M ilestones

Description/Justification of Change

M-35-04 de
li

verable is to submit new Data Management milestones for data management
initiatives. Here are the milestones:

M-35-05  "Publish Historical Information Access Improvement Plan" 11130/95
Activities under this interim milestone include submittal of a plan, procedure, and implementation
schedule to improve access and retrieval of TPA related histo rical information. The plan wi ll

include the sources of information, availabi
li

ty, funding, distribution, performance crite ria, and
training. The implementation schedule wi

ll

 be coordinated with Ecology and EPA.

M-35-05-111  "Submit a draft Historical Information Access Improvement Plan to Ecology and EPA
for comment (45 day comment period)."	 6130/95

(Continue on Page 2)

Impact of Change

The change wi
ll

 help both the Hanford contractors, and the TPA regulators locate information
needed to fulfi

ll

 their responsibilities.	 The change will also help identify the roles and interaction
of those responsible to identify and de liver information to the regulators. The change wi

ll

 reduce
the dup lication and holes in the current process.
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Description/Justification of Changes (continue)

M-35-06 "Update Tri-Party Agreement Databases, Access Mechanism and Procedures
document" 1/31/96

Activities under this interim mielstone include describing and implementing a procedure to
identify new and existing Hanford site TPA related automated information systems that need
to be shared with Ecology and EPA. The procedure will define criteria which identifies a
TPA related database, and provide the regulators the ability to request access to information
not previously identified. This procedure will be published in the document entitled
"Tri-Party Agreement Databases, Access Mechanism and Procedures".

M-35-0&T01  "Prepare draft Tri-Party Agreement Databases, Access Mechanism and
Procedures" 11/30/95

M-35-07  "Develop an Information Locator Service on HLAN." 3/31/96
Activities under this interim milestone include implementing an interim information locator
d irectory on HLAN; developing a procedure that will document RL and contractor roles,
responsibilities, and process for identification and dissemination of all TPA related
information; and, in coordination with Ecology and EPA, DOE will also develop a long term
plan and implementation schedule for improving information location access services (see
M-35-07-T03).

M-35-07-T01  "Implement an Interim Information Locator D irectory on HLAN." 6/30/95

M-35-07-T02 "Document roles and responsibilities for identification and dissemination of all
TPA related information. 9/30/95

M-35-07-T03 "Publish Information Locator Service/Access Plan." 3/31/96

M-35-08 "Complete negotiation of definitive implementation schedules for identified
information access enhancements to Ecology and EPA" 6/30/96

M-35-09 "Conduct biennial assessments of information and data access needs with EPA
and Ecology. DOE-RL will propose implementation schedules (TPA milestones) for
enhancements as a result of the biennial assessments. 3/31/98 (and biennially thereafter).
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